

President's 2nd Update for May. 5/10/2022

- Again, reminder that the Annual Meeting is at Victor and Angie's hangar, 1410 Thermal Circle, 10 am, this Saturday. Lauri could still use some appetizers and desserts.
- Update on the runway. The runway is ready for paving. Martin Marietta is still doing prep on the runup/taxiway areas. Some additional work has been required to stabilize them. The estimate is an additional \$15,000 added to the \$18,000 for the runway. The Project Manager, Jeff Briscoe, will give me firm numbers before Saturday to report to the membership.
- The big news is paving will start Thursday and continue through Saturday to finish the runway, then the runups will be finished on Monday if all goes as planned. The remaining work of shouldering, swales, culvert basins and grading should be done by May 23rd. They will be done at least a week early!
- Please come to the meeting and enjoy some socializing time afterwards. Jeff from Martin Marietta says we will be amazed at the paving machine.
Alan